ID	0	Task Mode	Task Name	Duration	Start	Finish	т	l w		Т	F	S	S
1		*	Sprint 0	5 days	Mon 21-03-16	Fri 25-03-16							
2		*?	Requirement Analysis										
3		*?	Project Plan										
4		*?	Initial Framework API										
5		*?	Initial Framework Front End	t									
6		*	Sprint 1	10 days	Mon 28-03-16	Fri 08-04-16							
7		**?	SP Registration										
8		*?	SP Profile										
9		*?	Lookup Page										
10		*?	Role & Responsibility										
11		*?	Customer Profile										
12		*?	Customer Registration										
13		*?	External Provider										
14		*?	Exmployee Profile										
15		*	Sprint 2	10 days	Mon 11-04-16	Fri 22-04-16							
16		*?	Appointment Definition										
17		*?	Appointment Schedule										
18		*?	T & C										
19		*?	SMS Authentication										
20		*?	Email Authentication										
21		*?	Mobile APP Initial Version										
22		*	Sprint 3	10 days	Mon 25-04-16	Fri 06-05-16							
			Task		Inactive Summary		Exterr	nal Tasks				1	
			Split		Manual Task		Exterr	nal Milestone	<u>;</u>	\Diamond			
Project: Sprint Plan Date: Wed 16-03-16			Milestone	♦	Duration-only		Dead	line		•			
			Summary		Manual Summary F	Rollup	Progr	ess				•	
		10-03-10	Project Summary		Manual Summary			al Progress					
			Inactive Task		Start-only	Е		J					
			Inactive Milestone		Finish-only	3							
					Page 1	1							

D	0	Task Mode	Task Name	Duration	Start F	inish	Т	W	Т	F	S	S
23		*?	SP Schedules				•					
24		*?	Closings									
25		*?	Forms									
26		*?	Search									
27		**?	Mobile App final version									
			Task		Inactive Summary			al Tasks				
Project: S _l Date: Wed					Manual Task			al Milestone	\Diamond			
	t: Spr	int Plan	Milestone	♦	Duration-only		Deadl	ine	•			
			Summary		Manual Summary Rol	lup	Progre	ess				
			Project Summary		Manual Summary		Manua	al Progress				
			Inactive Task		Start-only	С						
			Inactive Milestone		Finish-only	3						
					Page 2							